U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
L & R Oil Recovery - Removal Polrep
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Progress - Waste Disposal Operations

L & R Oil Recovery

C466

Shelby, NC

Latitude: 35.2995780 Longitude: -81.5287140

James Webster, USEPA R4 ERRPB
James Bateson, NCDEQ

Kevin Eichinger, Federal On-Scene Coordinator (FOSC)
12/14/2018

Reporting Period:  November 22, 2018 through December 14, 2018

1. Introduction
1.1 Background

Site Number: C466 Contract Number:

D.O. Number: Action Memo Date: 9/21/2018
Response Authority: CERCLA Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/14/2018 Start Date: 9/14/2018
Demob Date: Completion Date:

CERCLIS ID: NCR000169185 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation and Liability Act Active Facility.
1.1.2 Site Description and Location

The L&R Oil Recovery Site (the Site) is a 1.14-acre facility which originally operated as an oil trans-load
business. The address of the facility is 501 Ruth Street, Shelby, Cleveland County, North Carolina. The
geographical coordinates are 35.29957, -81.5287140. It is currently operated as a used oil and used oil filter
recovery center. The Site consists of a 6,500 square foot single-story building and a two-bay covered
loading rack. This main building is dilapidated. The roof is not intact, and a section of the concrete floor is
missing. The used oil is stored onsite in tankers and then transported to a used oil recycling facility. The oil
filters are drained into containers inside the building and then stored for disposal in a covered roll-off
dumpster. Multiple intermediate bulk containers (IBC) and 55-gallon drums are also stored inside and
outside the building. There are seven 20,000-gallon underground storage tanks (UST) on the property. The
Potentially Responsible Party (PRP) reports that two of the USTs contain an unknown amount of diesel fuel
and water. There is one 6,500-gallon tanker that is used as an above ground storage tank (AST). One oil
recovery truck is stored in the loading rack. The Site is located directly adjacent to a residential community.
The Site is fenced; however, there is evidence of trespassing and vandalism.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On September 14, the North Carolina Department of Environmental Quality (NCDEQ), the City of Shelby
and Cleveland County officials responded to an emergency request reporting an approximately 3,000-gallon
spill of oil. A 6,500-gallon tanker, used to store used oil, discharged its contents into the building via a
connected hose placed through a window. The oil filled the entire building and ran out into the property and
onto Ruth Street. The Site experienced rain from the Hurricane Florence outer rain bands. A nearby storm
drain and several sections of the sanitary sewer system were impacted by the spill. The storm drains lead
to Hickory Creek which is a tributary of the Broad River. One residential property was impacted by the
spill. Two samples of oil, spilled from the 6,500-gallon tanker, were obtained and sent offsite for analytical
testing. The analytical results indicated that the spilled oil contained PCBs (Aroclor 1242) at concentrations
of 20.9 ppm and 18.3 ppm. The Site is not located in a Hurricane Florence natural disaster declared
county.

During the week of September 18, additional 55-gallon drums, intermediate bulk containers (IBC) and an
additional leaking tanker containing hazardous substances were discovered on site. Samples were
collected and sent to a laboratory for analysis.

The tanker held approximately 6,750 gallons of used oil and was contaminated with the following hazardous
substances:

1. PCB (Aroclor 1242) - 38,000 ppm
2. PCB (Aroclor 1254) - 4,100 ppm
3. PCB (Aroclor 1260) - 2,000 ppm



Ethylbenzene - 34 ppm
Xylenes - 181 ppm
Tetrachloroethane - 61 ppm
Toluene - 100 ppm

Lead - 7 ppm

OND oA

There were 48 IBCs and 57 55-gallon drums that were unsecured. Samples results indicated that these
containers were contaminated with the following hazardous substances in varying concentrations:

Benzene
Cyclohexane
Ethylbenzene
Xylenes
Methylcyclohexane
Toluene

Lead
2-Methylnaphthalene
Naphthalene

. Isopropylbenzene
Tetrachloroethene
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2. Current Activities
2.1 Operations Section
2.1.1 Narrative

On September 14, NCDEQ, the City of Shelby and Cleveland County officials responded to an emergency
request reporting a discharge of oil. The EPA, using a contract provision (Notice-To-Proceed), contracted
with a local response contractor through a Basic Ordering Agreement. The response contractor was
mobilized on 9/14/2018 for the initial site stabilization. Federal On-Scene Coordinator (FOSC) Englert
coordinated the initial stabilization efforts from the Regional Emergency Operations Center (REOC). FOSC
Eichinger responded and assumed the Site on September 18. The EPA Superfund Technical Assessment
and Response Training (START) contractors and Emergency and Rapid Removal Services (ERRS)
contractors were mobilized to support the FOSC and conduct additional cleanup operations.

2.1.2 Response Actions to Date

On December 4, the Ceiling Increase Action Memo was reviewed and approved by the Region 4 Superfund
Division Director.

During the week of December 10, FOSC Eichinger and ERRS returned to the site. Water that had
accumulated in the roll-off dumpsters was removed and containerized into IBCs. Oil absorbent was added to
absorb the remaining oil. PCB contaminated solid waste was removed from the building and staged in the
roll-off containers. 27 IBCs of PCB oil were prepared and shipped offsite for disposal at the Veolia Port
Arthur, TX facility. Oil absorbent boom previously placed around the site was inspected and did not require
replacement.

The Attorney/Advisers, Region 4 RCRD PCB Program Coordinators, and FOSC Eichinger conducted a
conference call and discussed the disposition of the 9,500-gallon leased tanker trailer that held the PCB oil.
The team discussed decontamination requirements and replacement responsibility if the tanker was
disposed of as opposed to decontaminated. TSCA decontamination requirements were provided to the
owner of the tanker, and a signed agreement to decontaminate it was obtained. The owner will
decontaminate it offsite and provide EPA with proof of waste disposal. The EPA will conduct confirmatory
wipe samples on the tanker.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP stated that he did not have the funds available to respond to the spill or perform any of the required
cleanup. The NCDEQ requested EPA assistance. FOSC Eichinger will work with EPA’s Enforcement Team
to identify PRPs. The PRP information is found in the Enforcement Addendum attachment to the

Emergency Response Action Memo.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity | Manifest# | Treatment | Disposal

Oil Contaminated Debris (<50 ppm ~100

PCB) (generated by the emergency Solid cubic TBD Landfill

cleanup) yards

QOil/Water Mixture (<50 ppm PCB) Pikjigd ~1700 TBD TBD TBD

(generated by the emergency cleanup) gallons

PCB Containing Oil (>50 ppm) N

(transferred from the leaking 9500 Liquid 0120 019790009, N/A TSCA P(.:B
gallons 019756008 Incineration

gallon transport tanker)

PCB Contaminated Oil (<50 ppm) ~1125

(transferred from the tanker that was Liquid ! TBD TBD TBD
gallons

used as an AST)

. - ~2,800

Hazardous Waste in Drums and Totes | Liquid gallons TBD TBD TBD

Oil/Water M.lxture in USTs (analytical Liquid ~44,000 TBD TBD TRD

results pending) gallons




2.2 Planning Section
2.2.1 Planned Response Activities

The following activities are planned during the next operational periods:

1. Ship the remaining offsite.

2. Conduct soil sampling on adjacent residential properties.
2.2.2 Next Steps

On September 17, the NCDEQ Hazardous Waste Section formally referred the Site to the Region 4 EPA
Emergency Response, Removal and Prevention Branch for Time-Critical Removal Action consideration. The
facility is located near residential structures, and the PRP does not have the funding available to perform the
necessary remedial actions needed to prevent further environmental harm, or to remove the waste oil
contaminated with PCBs. Substantial remediation of the Site may be necessary as oil may have
contaminated the soil underneath the building pad and there is a concern that historical contamination has
occurred.

2.2.3 Issues
No pertinent information to report at this time.

2.3 Logistics Section
Logistical support for the response was provided by EPA BOA, ERRS and START contractors.

2.4 Finance Section
2.4.1 Narrative

The response was initially funded through the National Pollution Oil Fund Center. Funding was switch to a
CERCLA account when Polychlorinated Biphenyls (PCB) were detected in the spilled oil.

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining

Extramural Costs

ERRS - Cleanup Contractor H$455,ooo.oo‘ $345,ooo.oo‘ $11o,oovoo‘ 24.18%‘

BOA - Cleanup Contractor ‘ $55,000.00‘ $55,000.00 $0.00‘ 0.00%
TAT/START ‘ $40,000.00‘ $33,000.00; $7,000.00‘ 17.50%
Contingency ” $72,OOOA00‘ $0.00” $72,000.00” 100.00%

Intramural Costs

| |

lTotaI Site Costs ” $622,000.00H $433,000.00 | $189,000.00 | 30.39%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff
No pertinent information to report at this time.

3. Participating Entities
EPA is coordinating all activities with NCDEQ Division of Waste Management and Division of Water Resources
and the City of Shelby.

4. Personnel On Site

One FOSC was on-site (starting 9/18/2018) coordinating response operations. Multiple personnel from State
and Local Agencies assisted with the response. Contracting resources from EPA BOA, ERRS and START
programs mobilized to the site.

5. Definition of Terms
No pertinent information to report at this time.

6. Additional sources of information
6.1 Internet location of additional information/report

Additional information can be found at response.epa.gov/LROIlRecovery. Log-in credentials may be required to
view certain content.

6.2 Reporting Schedule



Pollution Reports (POLREP) will be drafted weekly based on activities at the site. This schedule will change
and be less frequent as the emergency response progresses. Please note that POLREP must be review and
approved prior to publication, so there may be a delay.

7. Situational Reference Materials

Additional information can be found at response.epa.gov/LROIilIRecovery. Log-in credentials may be required to
view certain content.






